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I. Summary of Activity Status and Progress 
 
A. Introductory Paragraph  

 
This quarterly report informs directly on the advances of the revised CEDEFOR project.  In 
addition to the standard summary of activities’ progress, a table is included as an annex that 
details advances recorded towards annual goals and project indicators.   
 
As reported previously, WWF-Peru has implemented a process to consolidate its USAID-
financed forest sector program.  Towards this end, activities included in the projects Von 
Humboldt – Aguaytía, Lesser Known Species and Intervention Areas Project have been 
integrated into a revised Certification and Development of the Forest Sector – CEDEFOR.  The 
aim is to more effectively contribute to USAID’s Strategic Objectives, especially those 
concerning alternative economic development opportunities in the Amazonian region. 
 
The long term goal of WWF-Peru’s Certification and Development of the Forest Sector – 
CEDEFOR is to promote modernization, formalization and efficiency of the Forest Sector by 
providing technical assistance and financial support to government, local communities and the 
private sector, thereby contributing directly to national economic growth, the conservation of 
forest resources, and to Government of Peru’s Alternative Development Program.   
 
During this report period, significant advances were achieved, particularly in the promotion of 
Voluntary Forest Certificaton and Chain of Custody as well as market linkages with interested 
timber buyers.  In terms of certification, WWF-Peru, in collaboration with the Association for 
Integral Development (AIDER), is laying the groundwork for the certification of approximately 
13,020 hectares of forest during the next report period.  Meanwhile, 02 industrial enterprises, 
Triplay Amazonico SAC and GEA received Chain of Custody from the Forest Stewardship 
Council, and are fully prepared to process certified timber as it becomes available.  In Madre de 
Dios, chains of production were established during the first Regional Timber Trade Fair in 
March.   
 

                                                 
1 Report prepared by Diego Leslie (diego.leslie@wwfperu.org.pe) and Narda de la Barra 
(narda.delabarra@wwfperu.org.pe) 
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B. Highlights  
 
Ø WWF-Peru and the Association for Integral Development (AIDER) elaborated an Action Plan to 

provide technical assistance in Forest Certification through a Financial and Technical Assistance 
Agreement. WWF-Peru and AIDER are promoting certification and ensuring the proper 
implementation of sustainable forest management practices amongst indigenous communities in 
Ucayali.  An area of 5,103 hectares managed by 04 indigenous communities was pre -
evaluated by an accredited certifier (GFA – Ltd.) , and a total of 13,020 hectares managed by 06 
communities are scheduled for complete evaluation for certification during the next report period. 

 
Ø WWF-Peru provided continuous technical assistance during the pre-evaluation and evaluation 

process to the Triplay Amazónico S.A.C and GEA industrial enterprises, both leading producers of 
plywood. Triplay Amazónico S.A.C. and GEA successfully passed the evaluation for Chain of 
Custody conducted by an independent certifying organization, SKAL International. Triplay 
Amazónico has already formally received the certification from the Forest Stewardship Council 
(FSC) on March 23rd. Located in Pucallpa, Triplay Amazonico SAC is provided with timber from 
the concessionaire Forestal BTA, an enterprise assisted by WWF-Peru in sustainable forest 
management.  In February 2004, Forestal BTA received a preliminary evaluation for Voluntary 
Forest Certification and is currently implementing an action plan developed with WWF-Peru. 

 
Ø The promotion of producers’ and buyers’ links was a priority during this period.  Four chains of 

production were  forged between 05 timber industries (CIKEL, Triplay Amazónico S.A.C,  
Aserradero Anaconda, Maderera Palacios and Exportimo), 01 concessionaire (Forestal BTA) and 
01 Forest Regent (AIDER). The importance of establishing chains of production between timber 
producers (concessionaries) and timber industries is to guarantee not only non-controversial 
timber sources, but also the sustainable management of permanent production forests. 

 
Ø Organized by WWF-Peru, the first Timber Trade Fair took place in Madre de Dios, on March 

17th and 18th. More than US$ 625,000 in timber products were sold, corresponding to more 
than 1400 m3.  This event hosted a total of 350 participants, including concessionaries and 
entrepreneurs from Cuzco, Arequipa, Juliaca, Puno and Lima.  A variety of activities were held 
simultaneously, such as a negotiating roundtable, conferences, technical lectures, and an 
exhibition of portable saw and forest equipment. The negotiating roundtable resulted in 
commercial agreements for the sale of forest products of 22 different species.  Of the total volume 
negotiated, more than 490 m3 corresponded to Lesser Known Species for an estimated value of 
US$ 65,000 and 400 m3 corresponded to mahogany of non controversial sources for an estimated 
value of US$ 460 000.   

 
C. Table of Activity Status  

Activity 
Number Activity Title  Status Page number for 

more information 

1 Institutional Strengthening  On-track 3 

2 Sustainable Forest Management and Forest Certification On-track 5 

3  Business and Market Development On-track 8 

Status Categories: Completed, On-track, Delayed, Mixed performance, Pending, Canceled 
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II. Description of Site Progress 
 
a. Key short and long-term program objectives for the sites. 
 
This project aims to achieve the following key objectives: 

1.  To strengthen relevant capacities of government, civil society and private sector institutions 
in order to facilitate the forest concessions process and improve the economic viability of 
the forest sector. 

2.  To increase forest productivity in selected representative, competitive and certified forest 
enterprises and local communities in the targeted regions, through sustainable and certified 
forest management and integrated chains of production.  

3. To increase the profitability of selected individual enterprises, forest consortia and local 
community enterprises, generating increased sales and employment opportunities, by 
strengthening their business management capacities, facilitating strategic alliances, and 
improving links to local, national and international markets. 

 
b. Summary of Progress for Site (if this provides added value or clarity, otherwise skip this) 
 
c. Activity Description  
 
CEDEFOR component I: Institutional Strengthening2 
 
i. Summary of major achievements and progress 

 
• WWF-Peru continued to provide support to INRENA.  During this period, INRENA verified in the 

field the existence of mahogany in 18 concessions located in Madre de Dios. Five of the 
concessions were found by INRENA to be sites of illegal logging.  In Ucayali, WWF-Peru provided 
logistical support for INRENA personnel to effectively verify 02 concessions (Cristo es mi Camino 
and Dorado) and 02 indigenous communities (Yamino and Mariscal Cáceres).  In Huánuco, WWF-
Peru supported INRENA in the inspection of 01 concession (Ecomusantin).  Independently, WWF-
Peru technicians completed 03 field verifications of Aserradero Señor de Muruhuay, Carlo Muñoz 
Valdivia and Asociación Titrol. 

 
• WWF-Peru, through CEDEFOR, continues to invest significant effort in the establishment and 

implementation of local Forest Management Committees (FMC). In Madre de Dios, 01 Committee 
in the Las Piedras watershed received approval of its governing statutes.  It should be formally 
recognized by INRENA during the next quarter. In Huánuco, 01 Committee that was previously 
included in the Public Registries as an Association was formally recognized by INRENA. The 
coordination with INRENA continues in Ucayali in order to obtain recognition of the committees in 
Aguaytia and San Alejandro. Both requests were submitted to the Public  Registries. In San Martin, 
02 Forest Management Committees are in the early stages of development in Saposoa and Alto 
Saposoa. In Loreto, representatives of local organizations that are in the Shishita and Itaya 
watersheds (local institutions, concessionaries and other stakeholders) met with WWF-Peru staff to 
familiarize themselves with the formation of Forest Management Committees. 

 
• During this report period, the Regional Governments of Madre de Dios, San Martin and Ucayali,  in 

collaboration with civil society institutions active in the Regional Dialogue Roundtables worked 
towards developing regional plans to combat illegal logging and regional strategic plans for forest 

                                                 
2 Please refer to page 10 of Annex 1 for a presentation of advances per indicator and towards annual goals  
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development. WWF-Peru is focusing its efforts on providing technical assistance to transfer the 
responsibilities of the regional forest intendances of INRENA to the Regional Governments, 
targeting initial efforts towards San Martin. 

 
• WWF-Peru continues to support the National Multi-Sectoral Commission to combat illegal logging, 

participating in weekly meetings since February 2005.  In addition, technical support is being 
provided to the Commission in the development of its Strategic Plan.  WWF-Peru also collaborated 
with Regional Governments in Ucayali, Madre de Dios and San Martín in order to elaborate the  
Strategic Plans of the Regional Multi-Sectoral Commissions to combat illegal logging. 
Representatives of the Regional Forest Dialogue Roundtable of Madre de Dios also actively 
participated in this process. In San Martin, stakeholders from Saposoa and Alto Saposoa 
collaborated during these meetings. 

 
• Technical assistance was provided to timber producers associations in three regions.  In Madre de 

Dios, WWF-Peru provided support for organizational strengthening for the Tambopata Forest 
Concessionaries Association (ACOMAT).  In San Martin, assistance was provided to 
ACOFORSAM (SM Forest Concessionaire Association) for the development during this period of 
its Strategic Plan. In Ucayali, WWF-Peru supported 02 Forest Concessionaire Associations in 
Pucallpa and Aguaytía.  The Association in Aguaytía has completed the development of its Strategic 
Plan. 

 
• In order to build alliances with local stakeholders in Loreto, the CEDEFOR Technical Director met 

with the inter-institutional working group FOCAL BOSQUE and IIAP, during which it was agreed 
to develop formal coordination of assistance to selected forest concessions and promote watershed 
management.  A separate meeting was held with 15 university students and concessionaires to 
introduce the concepts and incentives of pursuing sustainable forest management and Voluntary 
Forest Certification. 

 
• WWF-Peru provided support and participated in a workshop evaluating the sustainable forest 

management process up to date. This was an effort coordinated by IIAP in Loreto and resulted in a 
series of recommendations and commitments of the different stakeholders.  

 
ii. Key management issues  
 
During this report period, WWF-Peru and INRENA completed the implementation of their co-
institutional Annual Operating Plan.  With the termination of the Operating Plan, all financial and 
technical assistance to INRENA is subject to evaluation. WWF-Peru will determine future actions based 
on their potential to be effective and sustainable.  Unfortunately, at the same time, INRENA has suffered 
from budget cuts and has requested additional financial support.    
 
Illegal logging continues to pose the greatest threat to the viability of the forest concessions process. 
INRENA´s incapacity to confront this issue, coupled with concessionaires´ lack of capital, spurns an 
informality among forest users who are resistent to change.  The results of recent field verifications of 
concessionaires´ harvest areas confirm WWF-Peru´s belief that a concerted approach needs to be pursued 
by diverse stakeholders to mitigate illegal logging and commerce that until now is prevalent throughout 
the chain of production.       
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CEDEFOR component II: Sustainable Forest Management and Forest Certification3 
 
 
i. Summary of major achievements and progress 

 
• CEDEFOR continues to provide technical assistance to concessionaires that were awarded forest 

concessions in the first and second rounds of public bidding.  Currently 106 concessions receive 
CEDEFOR assistance covering an area of 1,728,267 hectares.  Below is a table of the enterprises per 
region that continue to receive CEDEFOR technical assistance. It is foreseen that this number will 
rapidly decrease in order to focus assistance to a number of concessions with good prospects for 
financial viability and certification. 

 
Region Madre de Dios Ucayali San Martin Huanuco Loreto 
Concessions  21  24 12 25 24 
Hectares 419,725 702,476 165,893 157,680 282,493 

 
• In terms of Forest Certification, WWF-Peru made significant progress. Among the forest enterprises 

and concessions assisted by CEDEFOR, 17 enterprises were selected to pursue certification in a first 
round of initiatives until December of 2006 for a total of 767,000 hectares.  These initiatives are being 
implemented by key enterprises and concessions that are practicing responsible forest management 
and that have management plans viable in the long term. Of these, 04 were evaluated in 2004 and 
action plans are being developed for each of them (133,830 hectares). 

  
• WWF-Peru and the Association for Integral Development (AIDER) elaborated an Action Plan to 

provide technical assistance in Forest Certification through a Financial and Technical Assistance 
Agreement as part of CEDEFOR’s role in offering assistance to national forest sector stakeholders. 
WWF-Peru and AIDER are promoting certification and ensuring the proper implementation of 
sustainable forest management practices amongst indigenous communities in Ucayali.  An area of 
5,103 hectares managed by 04 indigenous communities was pre-evaluated by GFA Ltd., an accredited 
certifier. The recognition of AIDER as a Forest Regent is in progress and will be official during the 
next months. The scheme of Forest Regent is being developed to allow small landowners apply for 
Forest Certification as a group. This model recognizes one organization as the Forest Regent which is 
responsible for the sustainable forest management of its partners.  In order to ensure our support for 
AIDER is being effectively implemented, CEDEFOR technicians have carried out several field 
monitoring and evaluation missions.  

 
• WWF-Peru provided continuous technical assistance during the pre-evaluation and evaluation 

process to the Triplay Amazónico S.A.C and GEA industrial enterprises, both leading producers of 
plywood. Triplay Amazónico S.A.C. and GEA successfully passed the evaluation for Chain of 
Custody conducted by an independent certifying organization, SKAL International. Triplay 
Amazónico has already formally received the certification from the Forest Stewardship Council 
(FSC) on March 23rd. Located in Pucallpa, Triplay Amazonico SAC is provided with timber from the 
concessionaire Forestal BTA, an enterprise assisted by WWF-Peru in sustainable forest 
management.   

 
• During this report period, technical assistance for the approval of General Forest Management Plans 

(GFMP) and Annual Operating Plans (AOP) was prioritized in order to generate and promote 
sustainable harvesting practices and eventually forest certification.  At present 40 GFMP and 18 
AOP are currently in progress. Once revised by WWF technical specialists, these documents will be 

                                                 
3 Please refer to page 12 of Annex 1 for a presentation of advances per indicator and towards annual goals  
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submitted to INRENA for approval.  Annual Operating Plans and General Forest Management Plans 
will facilitate forest concessionaires to harvest according to the principles of sustainable forest 
management.  The tables below provide details of the advances to date in GFMP and AOP 
development. 

 
Table: GFMP Progress (January – March 2005) 

 
Nº of  GFMP 
completed 

Nº of  GFMP 
Submitted 

Nº of  GFMP 
approved 

Nº of GFMP 
pending 
approval Region 

Nº Área (ha) Nº Área (ha) Nº Arrea (ha) Nº Área (ha) 
MDD 1 9,701 1 9,701 - - 1 9,701 
UCA 2 25659 2 25659 - - 2 25659 
SM 4 52,255 4 52,255 - - 4 52,255 

HUA 6 52,748 6 52,748 - - 6 52,748 
LO - - - - - - - - 

TOTAL Period 13 140363 13 140363 0 0 13 140363 
ACCUMULATED 

TOTAL since 
2003 

77 1,499,179 77 1,499,179 45 1,135,961 32 363,218 

 
Table: AOP Progress (January – March 2005) 

 
Nº of  AOP 
completed 

Nº of  AOP 
Submitted 

Nº of  AOP 
approved 

Nº of AOP 
pending approval Region 

Nº Área (ha) Nº Área (ha) Nº Arrea (ha) Nº Área (ha) 
 MDD - - - - - - - - 
UCA 7 4333 7 4333 - - 7 4333 

SM  (5) 1 267 1 267 - - 1 267 
HUA 3 2141 3 2141 - - 3 2141 
LO - - - - - - 0 0 

TOTAL Period 11 6741 11 6741 0 0 11 6741 
ACCUMULATED 

TOTAL since 
2003 

113 71,391 113 71,391 88 55,909 25 15,482 

 
• In Loreto, where forest users are still in the early stages of forest planning, 19 concessionaires 

received assistance in the implementation of 100% commercial forest inventories of a total area of 
11,377 hectares that correspond to Exceptional Forest Management Plans (EFMP) for the first year of 
forest operations.  Twelve of these EFMP were approved by INRENA. In order to complement 
INRENA’s forest data for developing General Forest Management Plans, WWF-Peru forest 
specialists in Loreto initiated exploratory forest inventories. The first of these forest inventories 
covered 5,000 hectares.  During 2005, 02 more exploratory forest inventories are being planned in 
this region.  

 
• The promotion of producers’ and buyers’ links was a priority during this period.  Four chains of 

production were forged between 05 timber industries (CIKEL, Triplay Amazónico S.A.C,  Aserradero 
Anaconda, Maderera Palacios and Exportimo), 01 concessionaire (Forestal BTA) and 01 Forest 
Regent (AIDER). The importance of establishing chains of production between timber producers 
(concessionaries) and timber industries is to guarantee not only non-controversial timber sources, but 
also the sustainable management of permanent production forests. 
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• Integrated watershed management is a strategy utilized to establish areas free of illegal logging and 

illicit crops and where ecological services can be sustainably maintained.  In Ucayali, WWF-Peru 
technicians coordinated with the National University of Ucayali (UNU) the collection and 
systematization of ecological and socio-economic information from the field, including High 
Conservation Value areas (HCV) and vulnerable zones in four watersheds: Aguaytia, San Alejandro, 
Utiquinía and Cohengua.  In San Martin, 07 of 12 municipal conservation areas were economically, 
socially and ecologically characterized.  In the prioritized Río Saposoa watershed, potential areas for 
reforestation and landscape restoration were previously identified.  In Huánuco, the Magdalena 
watershed was analyzed.  

 
• During this report period, CEDEFOR in coordination with the Peruvian Certification Council (CP-

CFV) continued to strengthen the capacities of forest users in forest management activities and Forest 
Certification. In Ucayali, WWF-Peru facilitated a training course to introduce the new certification 
standards for Chain of Custody. Twenty-five representatives of forest enterprises participated along 
with WWF-Peru technicians. 

 
• As one of the cross-cutting strategies of the CEDEFOR project, WWF-Peru continued to strengthen 

the professional and technical capacities of forest specialists on a national level.  The second phase of 
the Technical Support Program with Univeristy Students was implemented between January and 
March 2005.  A total of 56 students – of which 59% pertained to regional universities – participated.  
The collaborators actively participated in detailed forest inventories, data processing following 
inventories, the collection and systematization of information for Forest Certification and Chain of 
Custody, and data collection about Brazil nut production in Madre de Dios.   

 
ii. Key management issues  
 
As part of the revised CEDEFOR project, WWF-Peru is gradually implementing its strategy to focus 
assistance in prioritized watersheds and viable forest enterprises committed to sustainable forest 
management and forest certification.  Providing targeted assistance concentrates resources, reducing costs 
associated with logistics of monitoring and supervision of field activities while at the same time it permits 
a more detailed analysis of the strength of the concessions system at the field level. 
 
Nevertheless, the adoption of a new approach is always accompanied by a period of adjustment.  As 
mentioned previously, technical personnel are immersed in the preliminary phase of collection, 
systematization and analysis of data at the watershed level – an activity facilitated by forging 
relationships of trust between Forest Management Committees and other local stakeholders.   
 
Concessionaries that are invested in sustainable forest management often do not have the capital or access 
to credits, while some of the larger companies that do have capital have only limited interest in 
sustainable forest management, since the latter requires more transparency that they can and currently are 
prepared to achieve. Thorough analysis of the concession is necessary before entering into a supporting 
agreement. 
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CEDEFOR component III: Business and Market Development4 
 
i. Summary of major achievements and progress 
 

• Organized by WWF-Peru, the first Timber Trade Fair took place in Madre de Dios, on March 17th 
and 18th. More than US$ 625,000 in timber products were sold, corresponding to more than 1400 
m3.  This event hosted a total of 350 participants, including concessionaries and entrepreneurs from 
Cuzco, Arequipa, Juliaca, Puno and Lima.  A variety of activities were held simultaneously, such as 
a negotiating roundtable, conferences, technical lectures, and an exhibition of portable saw and 
forest equipment. The negotiating roundtable resulted in commercial agreements for the sale of 
forest products of 22 different species.  Of the total volume negotiated, more than 490 m3 
corresponded to Lesser Known Species for an estimated value of US$ 65,000.   

 
• Developed by WWF-Peru in close collaboration with the Caja Rural de San Martín (CRSM), the 

financial services mechanism provides a source of credit to resource-poor forest enterprises.  To 
date, 09 credits for capitalization and labor capital have been disbursed to the forest concessionaires.  
In Huánuco, one of these credits financed the acquisition of a forest tractor at a value of US$ 
40,000. During the report period, WWF specialists provided assistance in the elaboration of a 
business plan for the Brazilian Nut Association of Tambopata (ASCART) in Madre de Dios.  
Business plans are a prerequisite to request loans and qualify as credit beneficiaries of the Trust 
Fund. In addition, business plans serve to formalize partnerships in chains of production, 
guaranteeing concessionaires and other timber producers with a buyer. 

 
• The enterprise Exportimo developed a commercial promotion plan for 2005 for furniture pieces 

constructed with the LKS species Cachimbo and Capirona. Exportimo also established agreements 
to purchase timber from 06 communities assisted by AIDER. These communities will continuously 
provide Cachimbo and Capirona timber to Exportimo.  In collaboration with AIDER, WWF-Peru 
organized 2 workshops about chains of production for the 6 communities in Ucayali.   

 
• In collaboration with the enterprises Exportimo, Magensa and Consortium Madepives, WWF-Peru 

completed the editing and design of the guide and manual for industrial processing of 10 LKS 
species. The manual is oriented to provide standards for processing LKS species and will be printed 
and distributed during the upcoming months. 

 
• A total of 08 concessionaires and 01 Forest Regent are currently harvesting LKS species.  In 

addition, through articulated chains of production, 06 industrial enterprises are processing 15 LKS 
species.  Lessons learned from Exportimo, Magensa and Madepives will be critical to the success of 
these businesses in marketing the alternative timber in national and international markets. 

 
• WWF-Peru developed a capacity building program for concessionaires and manufacturers located in 

the southern corridor (Puno, Cusco, Juliaca, Arequipa and Lima). This program was implemented 
during the First Timber Trade Fair in Madre de Dios. Several technical lectures were given by 
WWF specialists in the use of the manual about processing LKS species and Exportimo`s expertise 
in processing and selling LKS species in international markets. 

 
•  A total of 8421 temporary positions were generated during this report period, while implementing a 

variety of activities such as exploratory and detailed forest inventories and forest harvesting.  In 
terms of timber sales, a total of 2,384 cubic meters were sold for a value of USD 738,018. 

  
                                                 
4 Please refer to page 15 of Annex 1 for a presentation of advances per indicator and towards annual goals  



 9 

ii. Key management issues  
 
At present, WWF-Peru is evaluating the financial services mechanism that has been implemented to offer 
a source of much-needed credit to forest enterprises during the initial years of their operations.  Prior to 
disbursing additional loans, the Caja Rural de San Martin, along with CEDISA and WWF-Peru, will 
discuss the efficiency of the program to date, in light of lessons learned and challenges reported.   
 
With the implementation of a consolidated strategy to promote forest certification initiatives among 
interested and viable enterprises, WWF-Peru is beginning to see the fruits of greater integration between 
timber producers and buyers.  The example of Triplay Amazonico SAC is one such success detailed 
above.   
 
Following the first Timber Trade Fair in Madre de Dios, WWF-Peru has identified the urgent need to 
develop a comprehensive monitoring system for forest production.  Plans are currently underway to begin 
the development and subsequent training of users in the system.   

 
 
III. Success Stories and Other Appendices  
When appropriate and possible, include one or more one-page success stories appropriate for public 
dissemination. 
 
 



Annex 1. 
Results Indicators Year 1 Progress (Jan – Mar)  

COMPONENT 1. INSTITUTIONAL STRENGTHENING 
Capacities of administrative 
and scientific authorities 
strengthened to ensure 
effective implementation of 
CITES Appendix II 
Mahogany       

Strategic and operating plan of the two authorities.  
Support of personnel and UNALM support for 
INRENA through ITTO project.  Implementation of 
first phase of ITTO project: system of production 
control and mahogany flow elaborated. First evaluation 
of state of mahogany populations.  Control of 20 
concessions active in mahogany harvesting.   

During this period, INRENA verified in the field the 
existence of mahogany in 18 concessions located in 
Madre de Dios. Five of the concessions were found by 
INRENA to be sites of illegal logging.   

INRENA staff in Lima, 
Ucayali, Madre de Dios, 
Loreto, Huanuco and San 
Martin trained and effectively 
supervise sustainable forest 
management and control 
illegal logging.  

The ITFFS of INRENA with adequate capacity to 
evaluate and approve the GFMP, AOP, FMC.  
Improvement in control and administrative conditions 
of ATFFS of MDD, UCA and SM.  Control posts 
installed in Atalaya, Sepahua, Aguaytía. 100 GFMP 
and AOP approved. 

In Ucayali, WWF-Peru provided logistical support for 
INRENA personnel to effectively verify 02 
concessions (Cristo es mi Camino and Dorado) and 02 
indigenous communities (Yamino and Mariscal 
Cáceres).  In Huánuco, WWF-Peru supported 
INRENA in the inspection of 01 concession 
(Ecomusantin).   

A national Multi-Sectoral 
Commission to combat illegal 
logging and three (03) 
regional commissions with 
action plans and strategies in 
implementation. 

Multi-Sectoral Commission to combat illegal logging 
in operation with budget.  Training of personnel of key 
institutions.  Annual report of state of illegal logging.  
Development of evaluation and field control system. 

WWF-Peru continues to support the National Multi-
Sectoral Commission to combat illegal logging, 
participating in weekly meetings since February 2005.  
In addition, technical support is being provided to the 
Commission in the development of its Strategic Plan.   

1.1 National and regional 
governmental forest 
administration  (INRENA) 
strengthened in order to 
effectively and efficiently 
coordinate actions, to modernize 
and reform the forest sector and 
the implementation of CITES 
Appendix II mahogany listing 

  WWF-Peru also collaborated with Regional 
Governments in Ucayali, Madre de Dios and San 
Martín in order to elaborate the  Strategic Plans of the 
Regional Multi-Sectoral Commissions to combat 
illegal logging. Representatives of the Regional Forest 
Dialogue Roundtable of Madre de Dios also actively 
participated in this process. In San Martin, 
stakeholders from Saposoa and Alto Saposoa 
collaborated during these meetings. 

1.2  Civil society institutions 
(forest management committees, 
local communities, indigenous 
federations and non 
governmental organizations) 
strengthened to actively 
participate in the sustainable 
management of forest resources 
and to combat illegal logging 

Eighteen (18)  forest 
management committees with 
development and anti-illegal 
logging plans in 
implementation 

Ten (10) FMC with development plans approved and 
in implementation.  

WWF-Peru, through CEDEFOR, continues to invest 
significant effort in the establishment and 
implementation of local Forest Management 
Committees (FMC). In Madre de Dios, 01 Committee 
in the Las Piedras watershed received approval of its 
governing statutes.  It should be formally recognized 
by INRENA during the next quarter. In Huánuco, 01 
Committee that was previously included in the Public 
Registries as an Association was formally recognized 
by INRENA. The coordination with INRENA 
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Results Indicators Year 1 Progress (Jan – Mar)  

by INRENA. The coordination with INRENA 
continues in Ucayali in order to obtain recognition of 
the committees in Aguaytia and San Alejandro. Both 
requests were submitted to the Public Registries. In 
San Martin, 02 Forest Management Committees are in 
the early stages of development in Saposoa and Alto 
Saposoa. In Loreto, representatives of local 
organizations that are in the Shishita and Itaya 
watersheds (local institutions, concessionaries and 
other stakeholders) met with WWF-Peru staff to 
familiarize themselves with the formation of Forest 
Management Committees. 
 

1.3  Private sector associations 
strengthened and consolidated 
with strategic plans, and with the 
capacity to contribute effectively 
to forest sector modernization 
 

One (01) national and five 
(05) regional forest producers 
and industry associations with 
strategic plans for national 
and international markets 

 Technical assistance was provided to timber producers 
associations in three regions.  In Madre de Dios, 
WWF-Peru provided support for organizational 
strengthening of the Tambopata Forest 
Concessionaries Association.  In San Martin, 
assistance was provided to ACOFORSAM (SM Forest 
Concessionaire Association) for the development 
during this period of its Strategic Plan. In Ucayali, 
WWF-Peru supported 02 Forest Concessionaire 
Associations in Pucallpa and Aguaytía.  The 
Association in Aguaytía has completed the 
development of its Strategic Plan. 
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Results Indicators Year 1 Progress (Jan – Mar) 

COMPONENT 2. SUSTAINABLE FOREST MANAGEMENT AND CERTIFICATION 
2.1 Forest concessions and local 
communities in selected areas 
and watersheds implementing 
sustainable forest management 
and committed to voluntary 
forest certification 

 One (01) million ha. 
administered by forest 
concession enterprises and 
consortia certified according 
to credible international 
standards or in process of 
certification and 100,000 ha. 
of community forests certified 
according to credible 
international standards and/or 
in process of certification. 

536,744 Ha. with pre-evaluation and/or MIV 
diagnostics. 
 
 
 
 
 
400,000 ha. with action plans for certification. 
 
 
 
 
 
 
90,000 ha. with a complete evaluation for forest 
certification. 
 
45,000 ha. of community forests with pre-evaluation 
and/or MIV diagnostics of which 30,000 ha. with 
action plans for certification. 
  
27,000 ha. of community forests with credible, 
international group certification of Brazil nut (NTFP - 
Non Timber Forest Products). 

In 2004, 332,919 hectares were evaluated but 199,000 
hectares with problems of overlap with communities. 
 
 
 
 
 
03 forest enterprises with Action Plans for 
certification. 
Forestal BTA (13,650 hectares) 
Aserradero Tarapoto (27,033 hectares) 
Maderacre & Maderija (93,200 hectares) 
Total amount: 133,830 hectares 
 
 
 
 
01 Forest Regent – AIDER (5,103 hectares) 
Total amount: 5,103  hectares 
 
 
Forest Regent - ASCART (26,950 hectares) 
Total amount: 26,950  hectares 

 An area of 2,500,000 ha. with 
management plans approved 
by INRENA and four (04) 
indigenous communities with 
basic technical assistance with 
management plans approved 
by INRENA (500,000 ha)  

80 forest concessions and one (01) indigenous 
community with technical assistance, with sustainable 
general forest management plans (GFMP) and annual 
operating plans (AOP) approved by INRENA (1.8 
million ha).  

77 forest concessions with GFMP covering a total area 
of 1,499,179 hectares.  
During this period 13 GPFM were completed and 
submitted to INRENA, all of which are pending 
approval. 
 
113 AOP completed and submitted to INRENA 
covering a total area of 71,391 hectares.  
During this period, 11AOP were completed and 
submitted to INRENA, all of which are pending 
approval. 
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Seven (07) critical areas and 
watersheds with integrated 
sustainable forest 
management plans (forest- 
industry) with stakeholder 
participation taking into 
account some of the USAID 
priority areas 

Ecological and socioeconomic characterization of five 
(05) priority watersheds. Forest Management Plan 
framework for priority watersheds 

Integrated watershed management is a strategy utilized 
to establish areas free of illegal logging and illicit 
crops and where ecological services can be sustainably 
maintained.  In Ucayali, WWF-Peru technicians 
coordinated with the National University of Ucayali 
(UNU) the collection and systematization of 
ecological and socio-economic information from the 
field, including High Conservation Value areas (HCV) 
and vulnerable zones in four watersheds: Aguaytia, 
San Alejandro, Utiquinía and Cohengua.  In San 
Martin, 07 of 12 municipal conservation areas were 
economically, socially and ecologically characterized.  
In the prioritized Río Saposoa watershed, potential 
areas for reforestation and landscape restoration were 
previously identified.  In Huánuco, the Magdalena 
watershed was analyzed. 

 

Fifteen (15) Chains of 
Custody involving primary 
and secondary transformation   

12 enterprises with Chains of Custody (CoC) 
diagnostic evaluations. 
 
 
07 enterprises with action plans for implementing CoC. 
 
 
 
03 enterprises with certification evaluations of CoC.    
 
 
Organization of producers group for responsible 
business of mahogany.  

05 enterprises evaluated. Forestal Nieto, Aserradero 
Anaconda, Maderera Palacios, Aserradero Tarapoto, 
Maderacre & Maderija. 
 
03 enterprises with action plans for implementing 
CoC. 
Forestal Nieto, Aserradero Anaconda, Maderera 
Palacios. 
 
02 enterprises certified; Tiplay Amazónico S.A.C and 
GEA S.A. 
 
07 enterprises are interested in taking part in the 
Producers Group: Maderacre & Maderija, Aserradero 
Tarapoto, Triplay Amazonico, GEA, Maderera 
Palacios, Aserradero Anaconda, Exportimo and 01 
Forest Regent – AIDER (06 indigenous communities)  

 Environmental Impact studies 
at the commencement and 
completion of project 
activities in area of influence 
of CEDEFOR 

Monitoring plan designed at the concession, ecosystem 
and watershed level. 

01 Monitoring Plan designed at the concession, 
ecosystem and watershed level. (Draft Document) 
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COMPONENT 2. SUSTAINABLE FOREST MANAGEMENT AND CERTIFICATION 
34,000 ha. of secondary 
forests and agroforestry 
systems with management 
plans 

10,000 ha of secondary forests and agroforestry 
systems with management plans.  

In Aguaytia, 06 proposals for reforestation concessions 
were submitted to INRENA, covering a total area of 
8321 hectares. Of these, 04 are located in río Aguaytia 
watershed and 02 in río San Alejandro watershed. 
 
Monitoring of 40 Agroforestry Systems.  
 
Transferring process of 02 nurseries to communal 
enterprises. 
 
Transferring process of 09 hectares of green belt to 
local communities (Barrio Unido, Nueva 
Tahuantinsuyo y Corazón de Jesús) 

2.2  Degraded areas in the ADP 
area of influence recuperated 
through sustainable management 
plans, restoration and 
reforestation activities  

1,000 ha. of existing 
plantations evaluated and with 
rehabilitation plans 

1,000 ha. of existing plantations evaluated and with 
rehabilitation plans 

In San Martín 200 hectares were evaluated. 
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Results Indicators Year 1 Progress (Jan – Mar) 

COMPONENT 3. BUSINESS AND MARKET DEVELOPMENT 
Forest business activities 
generate 300,000 
temporary employment 
days and 7,000 permanent 
employment opportunities 
for local populations 

200,000 days of temporary employment  and 600 
permanent  employment positions  

In Aguaytia 23 temporary employment 
positions. In Ucayali 1980 temporary 
employment positions. In Huánuco 1873 
temporary employment. In San Martín 128 
temporary employment positions. 
In Madre de Dios 300 temporary employment 
posit ions. In Loreto 4177 temporary 
employment positions. 
 
Total amount of 8421 temporary positions 
positions.  

Transformed forest 
products from management 
plans from assisted 
concessionaires sold at a 
value of USD 55 million  

Sales of transformed primary forest products from 
assisted concessionaries at a value of USD 14.5 million.  
60 forest concessions assisted and trained in the modules 
and formation of business plans and consortia and/or 
alliances. 

In Ucayali sales of transformed primary forest 
products of a total amount of 253 m3, at a value 
of US$ 43,596. 
 
In Huánuco total sales during this report period 
were 995 m3, at a value of US$ 194,422. 
 
In Madre de Dios 1136 m3 at a value of   US$ 
500,000. 
 
Total amount in sales of 2,384 m3 at a value of  
US$ 738018  
 

3.1 Business and technical 
capacities of forest enterprises 
improved, ensuring the increase 
in profitability and generation of 
employment opportunities 
through economically viable 
operations 

Transformed forest 
products of Lesser Known 
Species from management 
plans of assisted 
concessionaires sold at a 
value of USD 13.7 million 

Transformed forest products of Lesser Known Species 
from management plans of assisted concessionaires sold 
at a value of USD 3.5 million 

During  the first Timber Trade Workshop in 
Madre de Dios, the negotiating roundtable 
resulted in commercial agreements for the sale 
of forest products of 22 different species.  Of 
the total volume negotiated, more than 490 m3 
corresponded to Lesser Known Species for an 
estimated value of US$ 65,000.   



 16 

Results Indicators Year 1 Progress (Jan – Mar) 

 12 concessionaires and/or 
communities and 3 
industrial enterprises 
harvesting and processing 
eight (08) LKS species. 

12 concessionaires and 3 industrial enterprises harvesting 
and processing eight (08) LKS species. 

08 concessionaries and 01 Forest Regent are 
currently harvesting LKS species: 
 
Ucayali 
Forestal BTA 
EFASAC 
VON HUMBOLT FOREST 
Horacio Pipo 
AIDER (06 indigenous communities) 
 
San Martín 
Aserradero Tarapoto 
 
Huánuco 
Carlos Muñoz Edmundo Muñoz  
Aserradero Tingo María 
Julio Méndez 
 
 
06 industrial enterprises: Exportimo, Maderera 
Palacios, EFASAC, GEA, Forestal Nieto, 
Aserradero Tarapoto and Aserradero Tingo 
María are processing 15 LKS species: moena, 
palta moena, cumala, cachimbo, capirona, 
tornillo, loromicuna, panguana, cedro huasca, 
cedro lila, riñon de huangana, moena amarilla, 
moena blanca, higuerilla, huimba. 

3.2  An established financial 
services mechanism will 
continue to provide support for 
forest enterprise development 

A total of  USD 588,000 
will be distributed in loans 
through a Trust Fund 
mechanism for medium and 
small scale forest users 

USD 588,000 awarded in loans to consortia and/or 
strategic business alliances of forest concessions  

USD 40,000 for an acquisition of a forest 
tractor for the Consortia La Palabra in 
Huánuco. 
 
 

 


